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Department of Energy 

ROCKY FIATS OF FlCE 
P.O. BOX 928 

GOLDEN. COLORADO 804020928 

SEP 11 1992 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 I t h  Avenue 
Denver, Colorado 80220 

Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-24-05 

92-DOE-9723 

Gentlemen: 

We request that an extension be granted for the transmittal of the Final Phase I RFI/RI 
Work Plan for OU 8 under Part 42, Extensions, of the Rocky Flats Plant Interagency 
Agreement (IAG) dated January 22, 1991. The Final Work Plan has a deliverable date of 
September 28,1992, in Table 6, Attachment II of the IAG. 

Our request is that the deliverable date for the Final Phase I RFIRI Work Plan for OU 8 
be extended to December 1, 1992. The cause for the extension request is our not having 
received Colorado Department of Health and Environmental Protection Agency 
comments on the Draft Phase I RFI/RI Work Plan submitted on May 1,1992, and 
resubmitted per the Notice of Violation on June 22,1992, until September 11,1992. 

Please note that this request for extension does not apply to downstream XAG deliverables 
listed in Attachment 11, Table 6. 

Questions or concerns regarding this request for extension should be directed to Frazer 
Lockhart or Rich Schassburger of my staff at 966-7846 or 966-4888, respectively. 

Sincerely, . 

P-- 
rcy 

James K. Hartman 
Assistant Manager 
for Environmental Management 
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M. Hesunark & G. Baughmann 
92-DOE-9723 

CC: 
J. Ciocco, EM-453 
F. Lockhart, ERD, RFO 
R. Schassburger, E D ,  RFO 
B. Thatcher, ERD, RFO 
K. 1x4, OCC 
J. Kersh, EG&G 
E. Lee, EG&G 
M. Amdt, EG&G 
R. Ogg, EG&G 
B. Peterman, EG&G 
H. Ainscough, CDH 
B. Fraser, EPA 
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